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Preface 
 
The report is produced by the Maryland Department of the Environment to meet a grant 
condition that appears in each annual 319(h) Grant award to Maryland from the US 
Environmental Protection Agency.  This programmatic condition in the FFY11 award states: 
 

The report shall contain the following: 

a. A brief summary of progress in meeting the schedule of milestones in the approved Management 
Program, and, 

b. Reductions in nonpoint source pollutant loading and improvements in water quality that has resulted 
from implementation of the Management Program. 

c. Descriptions of priority Watershed Based Plan accomplishments. Accomplishments should be based the 
implementation milestone goals/objectives as identified in each priority plan. The goal information can be 
displayed in the form of a watershed goal/accomplishment chart showing percent achieved, supplemented 
by a short narrative that should give the reader a clear understanding of the actions being taken and the 
outputs and outcomes which are occurring from the actions.   If monitoring was completed, a summary of 
that information should also be included.   For example, if 1000 feet of streambank stabilization was 
completed, then how does that compare to the needs identified in the watershed based plan i.e. what 
percent of streambank stabilization was completed compared to the overall needs as identified by the plan.   
Similar comparisons should also be provided for each significant pollutant load reduction.  
 

 
What is Nonpoint Source Pollution? 
 
Nonpoint source (NPS) pollution is defined as polluted stormwater runoff caused associated with 
rainfall, snowmelt or irrigation water moving over and through the ground.  As this water moves, 
it picks up and carries pollutants with it, such as sediments, nutrients, toxics, and pathogens. 
These pollutants eventually reach lakes, rivers, wetlands, coastal waters, ground waters and, 
most of the time in Maryland, the Chesapeake Bay. 
 
NPS pollution is associated with a variety of activities on the land including farming, logging, 
mining, urban/construction runoff, onsite sewage systems, streambank degradation, shore 
erosion and others.  For example, stormwater flowing off the land carries the nutrients nitrogen 
and phosphorus into local streams and eventually into the Chesapeake Bay.  Under natural 
conditions, this is beneficial up to a point.  However, if excessive nutrients enter a lake or the 
Chesapeake Bay, and cause nuisance algae blooms, then these nutrients are deemed pollutants.   
 
The pollution contributed by nonpoint sources is the main reason why many of Maryland’s 
waters are considered “impaired.”  Impaired waters are those waters that do not meet Water 
Quality Standards for designated uses (e.g., fishing, swimming, drinking water, shellfish 
harvesting, etc.).  The most recent Chesapeake Bay model associates nonpoint source pollution 
into several land use categories as shown in Figures 1 and 2.  The figures also show that the 
relative amount of nitrogen and phosphorus generated by the different land uses in Maryland 
varies significantly. 
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I. Executive Summary 
 
This report documents the activities and accomplishments of the State of Maryland in general 
and in particular management of the State’s 319 NPS Program, including administration of the 
Federal §319(h) Grant, by the Maryland Department of Environment (MDE).  MDE plays a lead 
role in helping to achieve protection and improvement of Maryland’s water quality by promoting 
and funding state and local water quality monitoring, stream and wetland restoration, education 
and outreach, and other measures to reduce and track nonpoint source pollution loads.  
 
MDE is the lead agency responsible for coordination of policies, funds, and cooperative 
agreements with state agencies and local governments.  Several other state agencies have key 
responsibilities, including the Maryland Department of Natural Resources (DNR), Maryland 
Department of Agriculture (MDA), and Maryland Department of Planning (MDP).  The NPS 
Program is housed within MDE’s Science Services Administration (SSA).  During the past 22 
years, Maryland has received over $46.5 million through the 319(h) Grant.  (See Appendix A)  
 
In calendar year 2011, there have been notable successes and accomplishments: 

- Projects funded by 319(h) Grant that were completed during calendar year (Table 2) 
reported implementing best management practices resulting in pollutant load reductions: 
nitrogen 53,970 pounds/year; phosphorus 853 pounds/year; sediment 7.7 tons/year; acid 
61.6 tons/year; iron 7.5 tons/year, and; aluminum 4/7 tons/year.  

- Nine watershed plans in Maryland, including the Casselman River watershed plan 
completed in 2011, have been accepted by EPA.  The Lower Monocacy River watershed 
plan by Frederick County was recognized by EPA as one of the best plans in the nation. 
Implementation to meet plan goals and objectives is completed for one plan and progress 
toward implementing the other eight plans is reported in this Annual Report.  

- Implementation progress reported for the nine EPA-accepted watershed plans included 
significant overall total pollutant load reductions.  For these watersheds, counting from 
the time of watershed plan acceptance through the end of 2011 including all reported 
projects regardless of funding source, the following overall cumulative pollutant load 
reductions were reported: 755,645 lbs/yr nitrogen; 74,222 lbs/yr phosphorus, and; 756 
tons/yr sediment.  

 
The Program continues to face several challenges and concerns.  Because of increasing 
development, there has been in an increase in the urban/suburban component of nonpoint source 
pollution.  Funding to the 319(h) Grant nationally was cut significantly for Federal Fiscal Year 
(FFY) 2011 compared the recent FFYs.  Additionally, other federal and state budgets are 
continuing to decrease, which leads to an ever-tightening restraint on the amount of help, either 
technical or financial, that is available.  There is also the need to show effectiveness or 
environmental results in an area that may take years or decades to do so.  
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II. Mission and Goals of the NPS Program 
 
Maryland’s mission is to implement effective nonpoint source pollution control programs.  These 
programs are designed to achieve and maintain beneficial uses of water, improve and protect 
habitat for living resources, and protect public health through a mixture of water quality and/or 
technology based programs including: regulatory and/or non-regulatory programs; and financial, 
technical, and educational assistance programs.  
 
Through leadership and financial support Maryland’s Section §319(h) Nonpoint Source (NPS) 
Program plays a lead role in helping to achieve protection and improvement of Maryland’s water 
quality.  The Program promotes and funds state and local watershed planning efforts, 
implementation of NPS projects consistent with watershed plans, water quality monitoring, 
stream and wetland restoration, education and outreach, and other measures to reduce, prevent 
and track nonpoint source pollution loads.  The NPS Program plays a key role in promoting 
partnerships and inter- and intra-governmental coordination to reduce nonpoint sources of 
pollution, and helps bring the necessary technical and financial resources to local watershed 
management planning, best management practices, and restoration of streams and wetland 
habitats.  Program partners include State agencies, local government (counties, municipalities, 
Soil Conservation Districts), private landowners and watershed associations.  
 
The NPS Program’s three priority goals for funding of implementation projects through the 
319(h) Grant are (FFY2012 RFP):  
 
GOAL 1 To support meeting Total Maximum Daily Load (TMDL) nonpoint source reduction targets. 
GOAL 2 To significantly contribute to reducing one or more nonpoint source water quality 

impairments in a water body identified in Maryland’s 303(d) list of impaired water bodies 
leading toward full or partial restoration. 

GOAL 3 To implement projects from EPA-accepted watershed-based plans that will produce 
measurable nonpoint source pollutant load reduction consistent with Goals 1 and 2. 

  
 
III. Overview 
 
Maryland surface waters flow into three major drainage areas: 

- The Chesapeake Bay watershed receives runoff from of Maryland’s mid section and 
encompasses about 90% of the State. 

- Maryland’s Coastal Bays receives runoff from Maryland’s east side. 
- The Youghiogeny River, which is part of the Ohio and Mississippi Rivers drainage, 

receives runoff from Maryland’s west side. 
 
Historically, the Program’s policy has been to maintain an active presence in all three major 
drainage areas.  The mix of 319(h) Grant-funded projects during 2011 reflects this policy. In 
Western Maryland where acidic mine drainage impairs local waterways, the 319 Program has 
invested in two watersheds: Aaron Run and Casselman River.  On Maryland’s Eastern Shore, 
there were no active projects in the Coastal Bays drainage.  However, the 319 Program continued 
to provide assistance in several watersheds including the Corsica River watershed.  In the central 
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part of the State, the 319 Program helped to support projects in several watersheds including: 
Lower Monocacy River and Back River. 
 
Overall, Maryland has over 9,940 miles of non-tidal streams and rivers.  Maryland’s water 
resources provide food and water for its residents, jobs for the economy and a place where 
people may relax and enjoy the natural environment.  Maryland’s water resources are under 
stress from a variety of causes, with nonpoint source pollution the greatest single factor.  
 
Maryland’s rich heritage and the bounty of its waters are threatened by the very prosperity that 
continues to draw newcomers. Recreation, tourism, commercial and recreational fishing, wildlife 
habitats, and our quality of life are ultimately dependant upon healthy watersheds. Yet, the 
state’s waters are increasingly impacted by and remain impaired due largely to nonpoint sources 
of pollution and related habitat degradation due to altered land uses. 
 
Addressing Nonpoint Source Pollution 
 
Many agencies and programs in Maryland, including State agencies, Counties, Soil Conservation 
Districts and municipalities, have responsibilities in managing NPS pollutant.  Contacts for key 
State agency programs with NPS management responsibility are listed in Appendix B.  
 
The best methods for controlling NPS pollution are frequently called Best Management Practices 
(BMPs).  These BMPs are designed to meet specific needs, like grassed buffers to control 
sediment and phosphorus that could leave farm fields, or wet stormwater ponds to capture 
sediment and nutrients in urban runoff.  Every year, Maryland generates a cumulative total of 
BMPs implemented in the State.  The most recent findings through 2010 are summarized in 
Appendix C.  
 
A wide array of approaches and programs help to prevent, reduce or eliminate pollution from 
nonpoint sources.  The general approach employed in Maryland to manage NPS pollution is 
summarized in Appendix D.  
 
Demonstrating success in achieving nonpoint source management goals and objectives is an 
important focus for the program.  Each year, at least one success story is submitted to EPA.  
Appendix E presents the most recent success story.   
 
In 2011, EPA completed a national review of watershed plans and determined that Frederick 
County’s Lower Monocacy River watershed plan was among the best in the country.  Appendix 
F presents a copy of EPA’s report.  
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Figure 1.  2010 Total Nitrogen Sources 
in Maryland
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Figure 2. 2010 Total Phosphorus Sources 
in Maryland
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* Data referenced from the Phase 5.3.2 Chesapeake Bay Model 2010 Progress Delivered loads using Constant Delivery Factors. 
The reported statistics include all of Maryland lands within the Chesapeake Bay Watershed except atmospheric deposition the 
main body of the Bay.  
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IV. Accomplishments, Successes and Progress 
 
In the past year, there have been notable program accomplishments, successes and challenges. 
Progress was made in implementing best management practices in all nonpoint source areas 
through the provision of technical assistance, project funding or both.  
 
A. Active 319(h) Grant-Funded Projects and Project Outcomes 
 
During calendar year 2011, 26 projects in Maryland were reimbursed using the Federal 319(h) 
Grant.  The geographic area encompassed by this implementation and planning activity is shown 
in Figure 3.   
 
The status of all 26 projects that were active during 2011 is summarized in Table 2. 
- 13 projects include on-the-ground implementation,  
- 9 projects include either monitoring or tracking of implementation progress/results and  
- 5 projects include planning in preparation for implementation.   
 
Among these 26 projects, eight 
completed in 2011 produced 
the overall estimated outcomes 
in the adjacent table.  More 
details on the completed 
project results are in Table 3.  

Table 1.  Aggregate Pollutant Reductions 
Reported By 319(h) Grant Projects Completed During 2011 
Acid Mine Drainage Mitigation Nutrient/Sediment Controls 

Acid 61.6 Tons Nitrogen 53,970 Pounds 
Iron 7.5 Tons Phosphorus 853 Pounds 
Aluminum 4.7 Tons Sediment 7.7 Tons 

 
Figure 3.  Aaron Run Acid Seep and Owens South Site Mitigation.  

10 

Top Left: Acid mine drainage seep near Aaron Run.  
Middle: Limestone leach bed and wetland mitigation site under 
construction at the Owens South site adjacent to Aaron Run.  
Bottom Right: In June 2011, EPA and MDE personnel  inspect the 
Owens South  site limestone leach bed and upstream end of the 

wetland mitigation shortly after 
their completion.  Photos by MDE. 
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Figure 4  

Map of Maryland Implementation and Planning Project Areas  
Funded by the 319(h) Grant in 2011  
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TABLE 2.  Active Projects In Calendar Year 2011 Using Federal 319(h) Grant Funds 

Map 
Area 

Watershed Name 
(Md 8-Digit #) 

TMDL 
or WQA 

Impairment * 
Project Name 

(Lead Agency, Grant Year) 
Status 

1 
Aaron Run Watershed  
(Savage River tributary)  
02141006  

Low pH, Nutrients  
 

Low pH,  
Methylmercury-fish tissue  

 
Acid Mine Drainage Remediation  
(MDE: FFY05 #19, FFY06 #1, FFY07 #12) 

Project start Oct. 2005  
Completed 2011  

2 
Anacostia River 
02140205 

Bacteria, PCBs, 
Sediment,  

Nutrients, Trash 

Bioassessment, Fecal 
Coliform, Heptachlor 
Epoxide, Nitrogen, PCBs, 
Phosphorus, Total Suspended 
Solids, Trash 

Green Streets – Green Jobs Partnership 
(Chesapeake Bay Trust FFY10 #12) 

Project start 2010 
Anticipate completion 2012 

3 
Antietam Creek  
02140502 

Bacteria, BOD, 
Sediment 

Bioassessment, Fecal 
Coliform, PCB in fish tissue, 
Phosphorus, Total Suspended 
Solids 

Watershed Plan  
(Washington SCD FFY08 #20) 

Project start July 2010 
Anticipate completion 2012 

Redhouse Run at St. Patrick Stream 
Restoration (Baltimore Co. FFY07 #18)  

Project start 2009 
Completed 2011 

Stormwater Conversions  
(Baltimore Co. FFY08 #21)  

Project start 2011 
Anticipate completion 2012 

4 
Back River 
02130901 

Bacteria, Chlordane, 
Nutrients, PCBs, 

Zinc 

Bioassessment, Fecal 
Coliform, Nitrogen, 
Phosphorus PCB in fish tissue, 
Total Suspended Solids Bread and Cheese Creek Restoration 

(Baltimore Co. FFY10 #11)  
Project start 2011 
Anticipate completion 2013 

Watershed Plan (MDE FFY08 #12) 
Project start July 2008 
Completed 2011 

5 
Casselman River  
(Youghioghy River trib.) 
05020204 

pH, 
WQA Nutrients 

Low pH, 
Methylmercury –fish tissue Acid Mine Drainage Remediation 

Implementation (MDE FFY09 #6) 
Project start July 2008 
Anticipate completion 2013 

Bioretention Swale 
(Queen Anne’s County FFY08 #19) 

Project start July 2008 
Completed 2011  

Capacity / Implementation 
(Centreville FFY09 #1) 

Project start April 2006 
Anticipate completion 2012 

Ag. Technical Assistance 
(MDA / Queen Anne’s SCD FFY10 #10) 

Multi Year/Grant Project  
6 

Corsica River 
(Chester River tributary)  
02130507 

Bacteria, PCBs, 
Nutrients 

Estuarine Bioassessment, 
Nitrogen, Phosphorus, Fecal 
Coliform, PCB in fish tissue, 
Total Suspended Solids 

Monitoring Urban Stormwater and On-Site 
Domestic Systems  
(MDE FFY10 #2, FFY11 #2) 

Multi Year/Grant Project 

7 
Hall Creek Watershed 
(L. Patuxent River trib.) 
02121101 

None 
None 
(for the Hall Creek watershed)

Watershed Plan 
(Calvert County FFY07 #19) 

Project start 2009 
Completed in 2011 

 7



Maryland 319 Nonpoint Source Program 2011 Annual Report 

 8

TABLE 2.  Active Projects In Calendar Year 2011 Using Federal 319(h) Grant Funds 

Map 
Area 

Watershed Name 
(Md 8-Digit #) 

TMDL 
or WQA 

Impairment * 
Project Name 

(Lead Agency, Grant Year) 
Status 

Bennett Creek Pilot Urban Wetlands Prog. 
(Frederick County, FFY07 #4) 

Project start Nov. 2006 
Completed 2011 

Bennett Creek Implementation 
(Frederick County, FFY08 #4) 

Project start July 2008 
Anticipate completion 2012 

11 
Lower Monocacy River 
02140302 

Bacteria, Sediments

Bioassessment, Fecal 
Coliform, Phosphorus, 
Sedimentation, Total 
Suspended Solids Green Infrastructure Project 

(Frederick County, FFY10 #9) 
Project start 2010 
Anticipate completion 2013 

Grant Administration  
(MDE FFY10 #3, FFY11 #3) 

Multi Year/Grant Project 

Md Bioassessment Stream Survey  
(DNR, monitoring FFY10 #8)  

Multi Year/Grant Project 

Nonpoint Source Program  
(MDE FFY10 #4, FFY11 #4) 

Multi Year/Grant Project 

Nutrient Trading Pilot 
(Md Dept. of Agriculture FFY07 #22) 

Project start 2009 
Completed 2011 

Targeted Watershed  
(MDE monitoring/analysis FFY10 #5, 
FFY11 #5) 

Multi Year/Grant Project 

Analysis and Local Technical Assistance  
(MDE FFY10 #1, FFY11 #1)  

Multi Year/Grant Project 

Urban Stormwater Mgmt Implementation  
Tracking (MDE FFY10 #6, FFY11 #6)  

Multi Year/Grant Project 

Volunteer Monitoring Symposium  
(DNR FFY9 #12)  

Completed 2011 

 Statewide N/A N/A 

Water Quality Protection Pilot  
(MDE FFY10 #13)  

Anticipate completion 2012 

9 
Upper Choptank River 
02130404 None 

Bioassessment, Nitrogen, 
Phosphorus, PCB in fish 
tissue, Total Suspended Solids

Dept. of Publics SWM Retrofit 
(Caroline County FFY10 #7) 

Project start 2011 
Anticipate completion 2012 

* The 2010 Integrated Report of Surface Water Quality in Maryland, in accordance with Clean Water Act Sections 303(d), 305(b) and 314. 
 



Maryland 319 Nonpoint Source Program 2011 Annual Report 

 
TABLE 3.  Projects Completed 

In Calendar Year 2011 Using Federal 319(h) Grant Funds 
Funding ** Map 

Area 
Watershed Name 

(Md 8-Digit #) 

 
Project Name * 
(Lead Agency) 

Federal $ 
Grant Year 

Match $ 
Accomplishments 

 

1 

Aaron Run  
(Savage River  
Tributary) 
02141006 

Acid Mine Drainage 
Remediation 
 
(MDE) 

113,160 
FFY07 #12 

75,540 This completed project reported overall pollutant load reductions 
accomplished by implementation funded in-part by three 319(h) 
Grant grants.     
(See the section on Aaron Run implementation)  
  

4 
Back River 
02130901 

 
Redhouse Run at St. 
Patrick Stream 
Restoration  
Baltimore County  

418,500 
FFY07 #18 

279,000 
Including 
approx. 
$84,152 

State funds 

This project restored 3,000 linear feet of stream and created 0.1 
acres of wetland.  These improvements provided stream bank 
stabilization and uptake/filtration of nutrients and sediment by 
floodplain plants.  Overall, the projected resulted in pollutant load 
reductions of 609 lb/yr nitrogen, 32.1 lb/yr phosphorus, and 5.37 
tons/yr suspended solids.  
 

5 

Casselman River  
(Youghioghy River 
tributary) 
05020204 

Watershed Plan  
(MDE, 2 programs: 
Abandoned Mine Lands 
Division and the Water 
Quality Protection and 
Restoration Program) 

46,933 
FFY08 #12 

31,289 This EPA-accepted watershed plan calls for mitigation of drainage 
from abandoned mine lands at selected sites based on integrated 
review of field assessment/analysis.  Implementation consistent 
with this plan will lead to pollution reduction and meeting a pH 
TMDL.  This will allow for recovery of habitat and fish including 
trout.  

 
Agricultural Technical 
Assistance 
 
(Md Dept of Agriculture 
with the Queen Anne’s 
SCD) 

61,590 
FFY10 #10 

41,060 Ongoing project outcome for July 2010 through June 2011: 
1) facilitated implementation of 8 BMPs including:  
1 stream fencing (7,245 feet, 43 acres), 1 wetland restoration (3.5 
acres) 1 rooftop runoff management, and 5 heavy use area pads.  
2) 5,525 acres of cover crops were implemented resulting in 
annual pollutant load reductions: 53,259 lbs/yr nitrogen and 802 
lbs/yr phosphorus. 
3) 116 tons of horse manure were transported from the watershed 
for composting and reuse elsewhere.  
4) Four composters were purchased and put to use as 
demonstration for horse manure management/reuse. 

6 

Corsica River 
(Chester River 
tributary)   
02130507 

Bioretention Swale 
(Queen Anne’s County) 

TBD 
(Up to 

$50,000) 
FFY08 #19 

TBD The County reconstructed 425 linear feet of drainage swale to 
promote uptake of stormwater runoff and nutrients by plants while 
also capturing sediment before it can reach the Corsica River.  The 
estimated pollutant reduction for this project is:  
0.22 lbs/yr nitrogen; 0.35 lbs/yr phosphorus; 0.739 tons/yr 
sediment (total suspended solids)  
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TABLE 3.  Projects Completed 
In Calendar Year 2011 Using Federal 319(h) Grant Funds 

Funding ** Map 
Area 

Watershed Name 
(Md 8-Digit #) 

 
Project Name * 
(Lead Agency) 

Federal $ 
Grant Year 

Match $ 
Accomplishments 

 

7 

Hall Creek  
(Patuxent River 
tributary) 
02121101 

Watershed Plan 
 
(Calvert County) 

71,538 
FFY07 #19 

35,769 Calvert County created a Hall Creek watershed plan to meet 
EPA’s guidance for components of a watershed based plan (A-I 
criteria).  The project included extensive field assessment, some 
collection of water quality data, analysis by subwatershed, and 
identification of implementation project sites.  In December 2011, 
EPA conditionally accepted the plan, i.e. several revisions are 
necessary before implementation in the watershed is eligible for 
319(h) Grant funding.  

11 

Lower  
Monocacy  
River 
02140302 

Bennett Creek Pilot 
Urban Wetlands Program  
 
(Frederick County) 

196,733 
FFY07 #4 

131,155 Projects results included: 
1) Report on 4 years of habitat assessment/analysis.  
2) Four wetland restorations and two tree plantings implemented 
through this project resulted in overall pollutant load reductions of 
101.3 lbs/yr nitrogen, 18.5 lbs/yr phosphorus and 1.6 tons/yr 
sediment.  
3) Several education/outreach events and publications were grant 
supported.  155 students received hands-on education by 
participating with these implementation projects.  26 grade school 
teachers received training on how to incorporate wetlands created 
by this project in their teaching.  Produced signage for selected 
wetlands sites.   
4) Water quality monitoring findings for one project reported.  

 Statewide 

MD Biological Stream 
Survey 
 
(DNR) 

252,618 
FFY09 #2 

168,412 Ongoing project outcome for field work conducted during 
calendar year 2010 (final report dated June 2011):   
1) Conducted sampling at 31 sites in 11 watersheds to address 
MDE needs regarding impaired waters regarding: fish, benthic 
macroinvertebrates, periphyton, water chemistry, physical habitat.  
2) Conducted stream corridor assessments in two watersheds 
selected by MDE:  South Branch Patapsco River in Carroll 
County, and Mattawoman Creek in Charles and Prince George’s 
Counties. 
3)  Data for all the above was reported in database/GIS. 
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TABLE 3.  Projects Completed 
In Calendar Year 2011 Using Federal 319(h) Grant Funds 

Funding ** Map 
Area 

Watershed Name 
(Md 8-Digit #) 

 
Project Name * 
(Lead Agency) 

Federal $ 
Grant Year 

Match $ 
Accomplishments 

 

 Statewide 

Nutrient Trading Pilot 
(Md Dept. of Agriculture) 

108,784 
FFY07 #22 

72,523 Project focused on implementing Maryland’s agricultural nutrient 
trading (or offset) program:  
1) Modified an existing Internet calculation tool and tested its 
function, performance and application.  EPA Chesapeake Bay 
Program computations and features from USDA’s Nutrient 
Tracking Tool were incorporated.  The current version of the 
calculation tool and its accompanying modules are online at 
www.mdnutrienttrading.com.  
2) Analyzed nutrient trading economics and incorporated the 
findings into the Internet tool.  
3) Demonstrated some aspects of the tool: 100 accounts were 
opened; 130 farm property assessments were conducted and more 
than 50 were eligible to trade; 5 applications for trading were 
submitted.  
4) Conducted education, outreach and training related to the tool 
and program including completion of an educational video.  1,200 
people attended meetings and workshops.  186 people received 
hands-on training with the tools.  
 

 Statewide 

Volunteer Monitoring 
Symposium  
(Md. Dept. of Natural 
Resources) 

15,000 
FF09 #12 

10,000 This project conducted a symposium on August 13, 2011 at 
Carroll Community College.  The symposium was designed to 
provide information exchange and education to people involved in 
volunteer monitoring related to water quality and stream 
conditions.  397 people from 7 States and the Washington DC 
participated in 145 oral presentations, 24 workshops and 17 field 
trips.  

* Statewide MDE projects that re-occur year after year are listed in Table 1 Active Projects but are not repeated in Table 2. 
** Federal: Project expenditures reimbursed by Federal grant rounded to the nearest dollar.  Match: Project expenditures covered by non-Federal fund sources.  Some 
projects may also involve funding sources in addition to the Federal grant and the funding documented as match for the grant. 
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B. Implementation Tracking for Nonpoint Source Management 
 
Nonpoint source implementation reporting included in this Annual Report three methods: 
Chesapeake Bay tracking, watershed-based plan tracking and water quality improvement.  
 
To track Chesapeake Bay implementation, cumulative data on the best management practices 
constructed in Maryland’s portion of the Chesapeake Bay is reported to EPA annually.  The most 
recent cumulative information through 2010 is presented in Appendix C.  This data is generated 
by MDE, several other State agencies and local governments.  MDE collects the data from the 
other entities, provides quality control services, transforms the data into standardized reporting 
formats required by EPA and submits the data to the EPA Chesapeake Bay Program.  During 
2011, two MDE projects funded by the 319(h) Grant performed this work:  1) Analysis and Local 
Technical Assistance of NPS Pollution in Maryland, and 2) Urban Stormwater Management 
Tracking Implementation in Urban Areas.  
 
To track watershed-based plan implementation, MDE enlists the government or private entity 
that is primarily responsible for each EPA-accepted watershed plan to report progress.  These 
watershed plans are consistent with EPA guidance for components of a watershed-based plan (A-
I Criteria).  Implementation projects consistent with these watershed plans are eligible to use 
319(h) Grant funds for implementation.  
 
Table 4 lists watershed plans accepted by EPA in Maryland and Table 4a summarizes the total 
cumulative pollutant load reductions for the plans.  By the end of 2011, EPA had accepted nine 
watershed plans.  Consequently, implementation projects that are consistent with these plans are 
eligible to compete for 319(h) Grant funding.  One watershed plan has conditional EPA 
acceptance, which means that several plan revisions are necessary in order for the plan to achieve 
full EPA acceptance and eligibility for implementation project funding by the 319(h) Grant.  
 
MDE regularly assesses available information from at least three sources to find documented 
cases of water quality improvement / success stories:  

- Impairments removed from the list of impaired water bodies (303(d) list) in Maryland’s 
Integrated Report is reviewed biennially.  37 listings in the 2008 Report were delisted in 
the 2010 Report: 19 listings now meet water quality standards, 6 mercury or PCB listings 
now support designated use for fishing, 8 biological listings replaced by specific pollutant 
listings, 4 areas/impairment listings are no longer recognized as beaches.  Review of 
these delistings could not document causality links to NPS implementation or potential 
candidates for success stories that meet EPA criteria.  

- 319(h) Grant-funded projects’ progress and accomplishments are assessed by MDE and 
reported in each Annual Report.  Recent assessments identified potential future success 
story candidates.  

- Candidates for water quality improvement / success stories are solicited from other 
sources by MDE.  This approach has yielded at least one success story each year.  In 
2011, Montgomery County’s success story in the Sligo Creek watershed was submitted to 
EPA for review and recognition.  (See Appendix E.)  
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Table 4.  Watershed Plans In Maryland Accepted by EPA 

Watershed Plan Description 
2011  

Progress  

Back 
River 

Upper Back River Small Watershed Action Plan.  Volume 1 and 2, Baltimore County 
Department of Environmental Protection and Resource Management, November 2008.  
(Drains to tidal Back River and then to Chesapeake Bay.)  
Accepted by EPA 2008.   
 
Tidal Back River Small Watershed Action Plan.  Volume 1 and 2, Baltimore County 
Department of Environmental Protection and Resource Management, February 2010.  
(Tributary directly to the Chesapeake Bay.)  
http://www.baltimorecountymd.gov/Agencies/environment/watersheds/ep_brmain.html  
          Accepted by EPA 2010.   

Progress  
Reported 

(go to 
summary) 

Casselman 
River 

Casselman River Watershed Plan for pH Remediation.  Maryland Department of the 
Environment, January 2010 revised 3/25/11.  (Tributary to Ohio River Basin) 
http://mde.maryland.gov/programs/Water/319NonPointSource/Pages/casselman.aspx  
EPA Accepted 2011.   
 

Progress  
Reported 

(go to 
summary) 

Corsica 
River 

Corsica River Watershed Restoration Action Strategy.  Town of Centreville, Final Report 
September 2004.  (Tributary to the Chester River and the Chesapeake Bay.)  
http://www.dnr.state.md.us/watersheds/surf/proj/wras.html  
 
Accepted by EPA 2005.  In 2011, EPA requested a report on plan implementation progress 
and, as appropriate, revisions to the 2005 plan in consideration of the report. Satisfactory 
response to this request is necessary to be eligible for future 319(h) Grant funding.   

Progress  
Reported 

(go to 
summary) 

Jones 
Falls 

Lower Jones Falls Watershed Small Watershed Action Plan.  Baltimore County, October 15, 
2008.  (Tributary to Patapsco River and Chesapeake Bay.) 
http://www.baltimorecountymd.gov/Agencies/environment/watersheds/ep_jonesmain.html  
Accepted by EPA 2008.  
 

Progress 
Not Reported 

(no 319 
projects) 

Lower 
Monocacy 

River 

Lower Monocacy River Watershed Restoration Action Strategy (WRAS) Supplement: EPA A-I 
Requirements, Frederick County Maryland.  July 2008, Version 1.0.  (Tributary to the 
Potomac River and the Chesapeake Bay.)  
   http://www.watershed-alliance.com/mcwa_pubs.html 
Accepted by EPA 2008.   
 

Progress 
Reported 

(go to 
summary) 

Spring 
Branch 

Spring Branch Subwatershed – Small Watershed Action Plan (Addendum to the Water 
Quality Management Plan for Loch Raven Watershed).  Baltimore County, March 2008.  
(Tributary to the Loch Raven Reservoir, then to the Gunpowder River and then to the 
Chesapeake Bay.)  
http://www.baltimorecountymd.gov/Agencies/environment/watersheds/ep_lrmain.html  
Accepted by EPA 2008.   
 

Completion 
reported 

in Maryland’s 
2009 319 NPS 
Annual Report 

Sassafras 
River 

Sassafras Watershed Action Plan.  Sassafras River Association.  (Tributary directly to the 
Chesapeake Bay.)   www.sassafrasriver.org/swap/    
Accepted by EPA 2009 
 

Progress 
Reported 

(go to 
summary) 

Upper 
Choptank 

River 

Upper Choptank River Watershed Based Plan Developed to be Consistent with EPA’s 319(h) 
Nonpoint Source Program Grant “A through I Criteria”.  Caroline County, November 2010.  
(Tributary to the lower Choptank River and the Chesapeake Bay.)  
  http://www.carolineplancode.org/     
Accepted by EPA 2010.  

Progress 
Reported 

(go to 
summary)  
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Table 4a.  Total Cumulative Watershed Plan Implementation Pollutant Load Reduction Reported 

From Plan Acceptance By EPA Thru 2011 

Nitrogen Phosphorus Sediment Acid Iron Aluminum 
Watershed Subwatershed 

lbs/yr lbs/yr tons/yr tons/yr tons/yr tons/yr 
Aaron Run   NR NR NR 61.1 7.5 4.7 

Tidal NR NR NR NR NR NR 
Back River 

Upper 609 32.1 5.37 NR NR NR 
Casselman River   NR NR NR NR NR NR 
Corsica River   48,929 39,486 718 NR NR NR 
Lower Jones Falls   NR NR NR NR NR NR 

All Other 2,106.6 156.2 22.8 NR NR NR 
Lower Monocacy River 

Lake Linganor NR 47.9 9.6 NR NR NR 
Sassfras River   NR NR NR NR NR NR 
Upper Choptank River   704,000 34,500 NR NR NR NR 

TOTAL   755,644.6 74,222.2 755.77 61.1 7.5 4.7 
NR – not reported.  
 
1. Lower Monocacy River Watershed Plan Is Nationally Recognized  
 
In 2011, EPA recognized Frederick County’s Lower Monocacy River Watershed Restoration 
Action Strategy (WRAS) Supplement as one of the best watershed plans in the nation.  EPA’s 
recognition was given to only four of the 49 plans reviewed. 
 
The Lower Monocacy watershed plan demonstrates how EPA’s guidance regarding their 
components of a watershed plan (A-I criteria) was applied to produce an effective nonpoint 
source implementation strategy.  More information on EPA’s review of the Lower Monocacy 
watershed plan is in Appendix F.   

 
Figure 5. Following 
release of the national 
report in July 2011, 
EPA Region III 
presented MDE with 
this Certificate.  This 
Certificate recognizes 
the work by the 
Frederick County, 
Community 
Development Division, 
Watershed Management 
Section who crafted the 
document and were 
open to MDE’s input on 
technical issues and 
recommendations on 
integrating EPA’s A-I 
criteria into the 
County’s watershed 
plan.  
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2. Aaron Run Watershed  
AMD Mitigation Completed 
 
Location 
 
Aaron Run is a tributary to the Savage River, 
which drains to the Potomac River and then to the 
Chesapeake Bay. The watershed area is about 3.5 
square miles entirely within Garrett County, Md.   
 
Goal 
 
One legacy of past coal mining in this watershed 
is continuing acid mine drainage (AMD).   The 
intent of the 319(h) Grant-funded projects was to 
mitigate AMD in the Aaron Run mainstem to 
allow for re-establishment of native brook trout 
populations and recovery of fish populations.  
 
Implementation 
 
Beginning in October 2005, 319(h) Grant funds 
helped to pay for an assessment of acid mine drainage sources in the Aaron Run 
watershed, selection of mitigation sites and technologies, project designs and 
implementation of the projects. Implementation was completed August 2011.  The ta
on the next page summarize p

bles 
roject results and 319(h) Grant contributions.  

 
 
 

 
Figure 6. Left: EPA and MDE personnel inspect the 
Doser installed at Aaron Run to meter out lime adding 
alkalinity and counteracting in-stream acidity.  Above:  
The oxidizing pond (foreground) and Successive 
Alkalinity Producing System (SAPS) cell (background) 
are treating AMD and discharging pH adjusted water 
into Aaron Run.  (Map and photos provided by MDE)  
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Table 5.  Aaron Run Watershed Pollutant Load Reduction  
Following Completion of Watershed Plan Implementation  

Acid  Iron  Aluminum  
Location BMP 

Lbs/Day Lbs/Yr Tons/ Yr Lbs/Day Lbs/Yr Tons/Yr Lbs/Day Lbs/Yr Tons/Yr 

Owens North Alkaline Leach Bed 42.4 15,478.4 7.7 8.4 3,052.7 1.5 3.0 1,113.6 0.6 

Owens South SAPS Cell 173.2 63,219.0 31.6 26.3 9,616.0 4.8 11.1 4,067.9 2.0 

Doser 73.0 26,630.9 13.3 4.6 1,695.6 0.9 6.6 62,435.2 1.2 Stream 
Restoration SAPS Cell 49.5 18,080.7 9.0 1.6 566.1 0.3 5.1 1,852.7 0.9 

TOTAL 338.1 123,409.0 61.6 40.9 14,930.4 7.5 25.8 9,469.4 4.7 

 
The estimated pollutant load reductions resulting from the Aaron Run Acid Mine Drainage mitigation project shown above are based on 
monitoring conducted in the immediate area of each implementation site shortly after completion of project implementation in 2011. 
MDE is continuing to conduct periodic in-stream monitoring of project results and improvement of stream conditions for at least a year 
following completion of the Aaron Run implementation.  The monitoring will help to document continuing project success and 
anticipated recovery of aquatic life.  2011-2012 in-stream monitoring is funded in part by 319(h) Grant project FFY2011 GRTS #5.  
 

Table 6.  Aaron Run Watershed - 319(h) Grant Projects Funding Implementation 

319(h) Grant Year 
MDE Project                       

Name/Description 
Project # (1) 

Grant         
Project        
Status 

319(h) 
Grant 

Funds (2) 
MATCH Total Cost (4) 

FFY05 #19 Closed $119,000.00  $79,333.33  $198,333.33  

FFY06 #1 Closed $372,274.72  $248,183.15  $620,457.87  Aaron Run Watershed Remediation Project 

FFY07 #12 Closed $114,656.82  $76,437.88  $191,094.70  

Total 319(h) Grant and Match for the grant     $605,931.54  $403,954.36  $1,009,885.90  

1. All 319(h) Grant-funded implementation is reported. 
2. Match includes funding from other sources including other Federal grants and/or State funds. 
3. Funding/expenditures summarized in table is limited to implementation. Expenditures for monitoring and other activities are not shown. 
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3. Back River Watersheds 
 
Location 
 
The Back River watershed is located in 
Baltimore County and Baltimore City.  This 
watershed is divided into two subwatersheds 
as shown in the map and summarized in the 
table below.  A watershed plan for the Tidal 
and for Upper Back River subwatershed was 
accepted by EPA. 
 
 
Implementation  
 
Projects that are implementing watershed 
plan goals are summarized on the next pages.  
All projects using 319(h) Grant funds to date 
have been in Baltimore County’s portion of 
the Upper Back River watershed.  Other 
implementation progress contributing to 
watershed plan goals included in the tables 
was reported by Baltimore County, including 
projects conducted by nongovernmental 
organizations.  

  Figure 7. Back River Watersheds.    
 

Table 7.  Back River Small Area Watershed Plans 

Upper Back River Watershed Tidal Back River Watershed 
Pollutant Load Reduction Goals  
- Total nitrogen: 48,190 pounds 
- Total phosphorus: 6,056 pounds 
 
Total drainage area: 27,716.7 acres (43.3 mi2) 
Total open tidal water: NA 
Baltimore Co.: 55.5%; Baltimore City: 44.5%.   
Impervious cover: 30.7 % 
 
Land Use 
- Agriculture: --- 
- Commercial: 9.9% 
- Forest: 11.5% 
- Industrial: 6.5% 
- Institutional: 8.0% 
- Residential low density: 8.5% 
- Residential mid density: 26.5% 
- Residential high density: 20.4%  
- Urban open: 6.2% 
- Water/Wetlands: --- 

Pollutant Load Reduction Goals  
- Total nitrogen: 6,498 pounds 
- Total phosphorus: 679 pounds 
 
Total Drainage area: 7,720 acres (12 mi2) 
Total open tidal water: 3,947 acres (6.2 mi2) 
Baltimore County: 100% 
Impervious cover: 18.4% 
 
Land Use 
- Agriculture: 4.4% 
- Commercial: 7.2% 
- Forest: 32.1% 
- Industrial: 3.5% 
- Institutional: 4.4% 
- Residential low density: 2.4% 
- Residential mid density: 23.0% 
- Residential high density: 8.6%  
- Urban other: 11.4% 
- Water/Wetlands: 3.0% 
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Table 8. Upper Back River Watershed Plan - 2011 Implementation Progress Summary 

Goals Progress (3) 

Implementation (4) Pollutant Reduction 2008-2011 
Category (2) Unit Goal 2011   

(5) 
2008 - 
2010 

Percent 
of Goal 

Nitrogen 
(lbs/yr) 

Phosphorus 
(lbs/yr) 

Sediment 
(tons/yr) 

Reforestation - Forest Land Mgmt acres 50 2 NA 4% NR NR NR 

Buffer Reforestation, Forest Stand Mgmt acres 200 0.4 0 0% NR NR NR 

Nutrient Management acres 3,000 0 0 0% NR NR NR 

Downspout Disconnect, Roof Runoff Mgmt acres 180 0.2 0.69 0% NR NR NR 

Stream Channel Restoration (5) feet 66,000 3,000 0 5% 609 32.1 5.37 

Street Trees, Tree/Shrub Establishment units 4,000 0 119 3% NR NR NR 

Stormwater Retrofits & Mgmt Wetlands units 50 0 1 2% NR NR NR 

Stormwater Conversion, Urban Wet Pond units 17 0 5 29% NR NR NR 

Total Pollutant Reduction 609 32.1 5.37 

Watershed Plan Nutrient Reduction Goal 48,190 6,056 --- 

Percent of Goal Achieved 1.3% 0.5% --- 

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  BMP = best management practice.   

2. Categories for watershed plan goals tracked by EPA for progress. All 319(h) Grant-funded implementation is reported. 
3. Data is reported by Baltimore County, which includes results of nongovernmental organization activities. 
4. All 319(h) Grant-funded implementation is reported. 

5. 2011 and pollutant reduction shown includes reporting from Redhouse Run at St. Patricks stream restoration. 

 
 

Table 9. Tidal Back River Watershed Plan - 2011 Implementation Progress Summary 

Goals Progress (3) 

Implementation (4) Pollutant Reduction 2008-2011 
Category (2) Unit Goal 

2011 
2008 - 
2010 

Percent 
of Goal 

Nitrogen 
(lbs/yr) 

Phosphorus 
(lbs/yr) 

Sediment 
(tons/yr) 

Reforestation - Forest Land Mgmt acres 35 1.5 NA 4.3% NR NR NR 

Buffer Reforestation, Forest Stand Mgmt acres 156 0.3 0 0.2% NR NR NR 

Nutrient Management acres 186 0 0 0% NR NR NR 

Downspout Disconnect, Roof Runoff Mgmt acres 31 0 0 0% NR NR NR 

Stream Channel Restoration feet 17,040 0 0 0% NR NR NR 

Street Trees, Tree/Shrub Establishment acres 1.7 0 0 0% NR NR NR 

Stormwater Retrofits & Mgmt Wetlands acres 6.4 0 0 0% NR NR NR 

Stormwater Conversion, Urban Wet Pond units 2 0 0 0% NR NR NR 

Shoreline Protection/Enhancement units NA 0 0 NA NR NR NR 

Total Pollutant Reduction 0 0.0 0.00 

Watershed Plan Nutrient Reduction Goal 6,498 679 --- 

Percent of Goal Achieved 0.0% 0.0% --- 

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  BMP = best management practice.   

2. Categories for watershed plan goals tracked by EPA for progress. All 319(h) Grant-funded implementation is reported. 
3. Data is reported by Baltimore County, which includes results of nongovernmental organization activities. 
4. As of December 2011, all projects in the Tidal Back River watershed are funded by sources other than the 319(h) Grant. 
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Figure 8.  Redhouse Run Stream Restoration completed 2011.  
Left: The map shows the area of Baltimore County’s Redhouse Run stream restoration 
project near St. Patrick Road.  
Center:  Before the Redhouse Run project, severe bank erosion neared structures on 
residential lots.   
Right:  After the project, the same stream bank has been regraded and stabilized.  
(Map and photos:  Baltimore County Department of Environmental Protection and 
Sustainability.)  
 

 

Table 10.  Upper Back River Watershed - 319(h) Grant Projects Funding Implementation 

Estimated Load Reduction (5) 
Projects in Baltimore County (1) 

Grant Year 
Project # (2) 

Grant Project 
Status 

319(h) 
Funds (3) 

Total Cost 
(4) Nitrogen 

(lb) 
Phosphorus 

(lb) 
Sediment 

(ton) 
Redhouse Run/Overlea  
stormwater NPS control and stream restoration 

FFY2000 #16 Closed 2001 $130,000 $530,000 -- 9.46 2.67 

Redhouse Run at St. Patricks stream restoration FFY2007 #18 Closed 2011 $418,500.00 $883,016.00 609 32.1 5.37 
Upper Back River stormwater NPS control   FFY2008 #21 Preconstruction $422,373 $700,000 371.5 56.4 10.6 
Bread and Cheese Creek  
stormwater NPS control and stream restoration  

FFY2010 #11 Preconstruction $556,443 $1,000,000 200.5 29.6 6.75 

(1) Implementation directly or indirectly supported by the 319(h) Grant.  Excludes projects/costs for management oversight, monitoring, etc. 
(2) Additional information is available at http://iaspub.epa.gov/pls/grts/f?p=110:199:618139948454479    Select “Find Projects” and select “Maryland”, grant 

year, project #. 
(3) Closed projects = total 319(h) Grant funds expended for project.  Other projects = 319(h) Grant allocated.  Excludes match. 
(4) Closed projects = reported total expenditure.  Other projects = projected total cost.  Redhouse Run total cost includes all design/construction expenditures. 
(5) Closed projects = reported annual pollutant reduction.  Other projects = projected future pollutant reduction. 
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4. Casselman River Watershed 2011 Implementation Status 
 
 
Location 
 
In Maryland, the Casselman River flows about 
20 miles from Savage River State Forest into 
Pennsylvania. The watershed area is 66 square 
miles and is part of the Mississippi River 
drainage.  Land use in the watershed can be 
aggregated into three broad categories: 
- 89% woodland,  
-  9% agriculture,  
-  2% developed lands.  
 
Goal 
 
The watershed plan goal is to 
meet pH water quality standards 
in the Code of Maryland 
Regulations (no less than 6.5 pH 
and no greater than 8.5 pH) by 
increasing alkalinity (mg 
CaCO3/l). 
 
Implementation 
 
In 2011, EPA accepted the 
Casselman River watershed plan 
and released FFY09 319(h) Grant 
funds earmarked for plan 
implementation.  Preparations for 
implementation of Phase 1 
projects at sites shown in the map 
began in 2011 and construction 
will begin in 2012.  
 

Figure 9.  Top: Monitoring conditions in 
the Casselman River.   
Left: Surface preparations for an 
underground coal mine in the Casselman 
River watershed.   
(Map and Figures by MDE, 2011)    
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5. Corsica River Watershed 2011 Implementation Status 
 
Location 
 
The Corsica River, which is 
6.5 miles in length, is located 
in the upper eastern shore in 
Queen Anne’s County. The 
watershed area is 40 square 
miles and is part of the larger 
Chester River Watershed (see 
map).  Land use in the 
watershed can be aggregated 
into three broad categories: 
- 66% agriculture, 
- 26% woodland, 
- 8% various types of 
developed lands. 
 
Goal 
 
The nonpoint source annual TMDL load allocation for nitrogen is 268,211lbs and for 
phosphorus is 19,380 lbs.  Corsica River watershed ambient NPS nutrient loads already met 
the TMDL when it was approved by EPA, so the TMDL serves as a benchmark to prevent 
degradation (TMDL page 4 and 20).  In addition, other goals were established as listed in the 
following implementation progress tables. 
 
Implementation 
 
Tables and photographs beginning here and 
continuing on the next pages summarize 
currently available watershed plan 
implementation progress.  
 
Figure 10.   
 
Top Right:  The living shoreline is being constructed 
on the shoreline perpendicular to the roadway in 
Centreville’s Wharf Area during May 2011.   
 
Bottom Right: Wharf-living-shoreline-2011August: 
Newly completed living shoreline with breakwaters 
shortly after construction in August 2011.   
 
Photos by Eva Kerchner, Watershed Coordinator, Town 
of Centreville 
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Table 11. Corsica River Watershed Plan - 2011 Implementation Progress Summary 

Goals Progress (3) 

Implementation             
Progress (4) 

Total Pollutant Reduction 
Reported 2006-2011 

Category (2) Unit Goal 
2011     
(5) 

2006    
thru 
2010 

Percent    
of Goal 

Achieved 

Nitrogen 
(lbs/yr) 

Phosphorus 
(lbs/yr) 

Sediment 
(tons/yr) 

Agricultural BMPs units --- --- NR NA 34,590 4,711 716 

Cover Crop (6) acres 6,000 4,808 NA 80% 11,643 34,558 NR 

Conservation Cover (ag buffers) acres 100 --- 93.3 93% 2,173 141 NR 

Forest Buffers (urban) acres 200 --- 12 6% 28 8 NR 

Manure Transfer (6) tons 27.4 0 NA 0% 0 0 NA 

Oyster Bed Restoration acres 10 --- 10 100% NA NA NA 

Raingardens/Bioretention units 50 --- 308 616% 150 20 1.5 

Septic Tank Upgrades systems 30 --- 14 47% 73.0 NA NA 

Stormwater Retrofits acres 300 6.1 106.4 37.5% 61.7 5.9 NR 

Waste Storage Facilities units 1 --- 1 100% 210.0 42.0 NA 

Wetland Restoration acres 50 --- 88.3 177% NR NR NR 

Total Pollutant Reduction 48,929 39,486 718 

Watershed Plan Nutrient Reduction Goal 100,132 6,306 --- 

Percent of Goal Achieved 48.9% 626.2% --- 

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  BMP = best management practice.   

2. Categories for watershed plan goals tracked by EPA for progress. 

3. Data is provided by the Town of Centreville in cooperation with the Corsica Implementers Group. 

4. All 319(h) Grant-funded implementation is reported. 

5. In most cases, data for calendar year 2011 is shown in aggregate with previous years and was not available separately. 

6. Accomplishments for cover crops and manure transfer are considered annual practices.  Therefore, reporting in this table is limited to 
the most recent calendar year.  Significant accomplishments 2006 thru 2010 are reported, see footnote 3. 

 
 
The Town of Centreville also reported the following 2011 accomplishments:  

- 275 linear feet of living shoreline was completed on the Corsica River as part of a larger 
project called the Wharf Area.  The living shoreline is protected by breakwaters to limit 
erosion.  The 319(h) Grant funded project management.  All other costs were funded by 
the Maryland Waterway Improvement Program, the Maryland Chesapeake Bay Trust and 
Federal NOAA funding. (photos on previous page)  

- A stream buffer was improved at a local cemetery in Spring 2011 by planting 255 
shrubs/trees and 900 young trees called “whips”.  Maryland’s Natural Filters program 
funded the project.  

- 160 rain barrels were sold at a reduced cost of $10 to residents during 2011.  Purchase of 
the rain barrels was funded by Maryland’s Chesapeake and Atlantic Coastal Bays Trust 
Fund.  The 319(h) Grant funded project management and outreach.  
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Table 12.  Corsica River Watershed - 319(h) Grant Projects Funding Implementation 
Estimated Load Reduction (5) 

Project Description (1) 
Grant Year 
Project # (2) 

Grant 
Project 
Status 

319(h) 
Funds (3) 

Total Cost 
(4) Nitrogen 

(lb) 
Phosphorus 

(lb) 
Sediment 

(ton) 
FFY2005  #2 Completed 232,666.15 387,776.92 0 0 NR 
FFY2006  #3 Completed 241,974.82 403,291.37 62 6 NR Centreville Corsica Watershed Restoration Project 
FFY2009  #1 In Progress 300,504 500,840 NR NR NR 
FFY2005  #12 Completed 145,554.24 242,590.40 767 79 463 
FFY2006  #9 Completed 14,272.71 23,787.85 NR NR NR 
FFY2007  #6 Completed 22,187.16 36,978.60 286 10 755 
FFY2008  #7 Completed 50,780.00 84,633.00 46 3 62 
FFY2009  #4 Completed 58,539.00 97,565.00 19,740 6,664 33 
FFY2010  #10 Completed 61,590.00 102,650.00 53,259 802 NR 

MDA / Queen Anne’s Soil Conservation District 
Agricultural Technical Assistance Project 

FFY2011  #10 In Progress 69,546 115,910 NR NR NR 
Queen Anne’s County Corsica and Beyond Project FFY2006  #13 Completed 124,281.44 207,135.73 NR NR NR 
Queen Anne’s County Bio-Retention Swale Project FFY2008  #19 In Progress 50,000 pending 0.22 0.35 0.74 

(1) Implementation directly or indirectly supported by the 319(h) Grant.  Excludes 319(h) Grant projects that do not 
include implementation. 

(2) Additional information is available at http://iaspub.epa.gov/pls/grts/f?p=110:199:618139948454479    Select “Find 
Projects” and select “Maryland”, grant year, project #. 

(3) Closed projects = total 319(h) Grant funds expended for project.  Other projects = 319(h) Grant allocated.  Excludes 
match. 

(4) Closed projects = total expenditure Federal Grant + nonfederal match unless noted otherwise.  Other projects = 
projected total cost. 

(5) NR = not reported. Closed projects = reported annual pollutant reduction rounded to nearest pound/ton.  Other 
projects = projected future pollutant reduction. 
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Right: Monitoring Gravel Run.  
Middle Right: 30 students in 
Centreville’s Kennard Elementary 
School volunteered in the 2011 
hands-on education program to 
create these rain barrels.  
Far Right:  Volunteers planting 
shoreline grasses. 
Photos by Corsica Implementers 
and Eva Kerchner, Watershed 
Coordinator, Town of Centreville.  
 



 
6.  Lower Jones Falls 2011 Implementation Status  
 
Location 
 
The Lower Jones Falls watershed 
encompasses 16,550 acres (25.9 
mi2) that drains portions of 
Baltimore County (30.09%) and 
Baltimore City (69.91%).  About 
54 miles of streams in the 
watershed flow into the tidal 
Patapsco River and then the 
Chesapeake Bay.  Land use in the 
watershed is 55.9% residential 
(11.1% low density, 23.7% mid 
density and 21.1% high density).  
Various developed land uses cover 
21.7% of the watershed (6.9% 
commercial, 2.4% industrial, 
10.5% institutional and 1.9% 
highway).  Open land uses account 
for the remaining 22.2% of the 
watershed area (6.1% open urban, 
13.6% forest, 1.3% agriculture, 
0.6% bare ground, 0.6% extractive 
and 0.3% water).  Overall 
impervious cover is 31.8%.  
 
 

Figure 12. Map of Jones Falls  
 
Goals   
 
The Lower Jones Falls Watershed Small Watershed Action Plan (Plan) was developed by 
Baltimore County in 2008 (CWA 104(b) funding) in conjunction with Baltimore City and the 
Jones Falls Watershed Association.  (Go to 
http://www.baltimorecountymd.gov/Agencies/environment/watersheds/ep_jonesmain.html)  The 
Plan was accepted by EPA in 2009.  The 2008 Plan calls for the nutrient load reductions shown 
in the following table (including sanitary sewer overflow abatement).  
 
Baltimore County anticipates that the watershed goals will be updated due to recent changes in 
the Chesapeake Bay Watershed Model and issuance of the Chesapeake Bay TMDL.  
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Implementation in the Lower Jones Falls Watershed  
 
Currently, all active implementation projects in the Jones Falls watershed do not involve the 319(h) Grant.   
Implementation progress reported by Baltimore County for the 2009-2011 time period is shown in the following table.  
 
In Baltimore City, several implementation projects are in progress or planned.  Lower Stoney Run stream restoration project will 
stabilize several thousand feet of stream using natural channel design techniques (design: $0.2 million, construction: $1 million, 
construction completion anticipated 2011).  The Western Run Stream restoration (ER4014 Project 1) will stabilize 2,100 feet of stream 
(design: $235,776, construction $600,000, potential 2010-2011 start).  The East Stoney Run Phases I and II will stabilize stream using 
natural channel design techniques (design: $0.4 million, construction: $4 million, potential construction start 2010-2011). 
 

Table 13. Lower Jones Falls Watershed Plan - 2011 Implementation Progress Summary 

Goals Progress (3) 

Implementation (4) 
Total Pollutant Reduction 

Reported 
Category (2) Unit Goal 

2011 
2008 - 
2010 

Percent 
of Goal 

Nitrogen 
(lbs/yr) 

Phosphorus 
(lbs/yr) 

Sediment 
(tons/yr) 

Reforestation - Forest Land Mgmt acres 2 0.9 NA 45.0% NR NR NR 

Buffer Reforestation, Forest Stand Mgmt acres NA 0.7 0 NA NR NR NR 

Nutrient Management acres 2,210 NR NR NA NR NR NR 

Downspout Disconnect, Roof Runoff Mgmt acres 250 0.2 0.03 0.1% NR NR NR 

Stream Channel Restoration (5) feet 20,000 NR NR NA NR NR NR 

Street Trees, Tree/Shrub Establishment units 1,000 NR NR NA NR NR NR 
Stormwater Retrofits, Urban SWM 
Wetlands 

acres 100.0 NR NR NA NR NR NR 

Stormwater Conversion, Urban Wet Pond units NA NR NR NA NR NR NR 

Total Pollutant Reduction 0 0 0 

Watershed Plan Nutrient Reduction Goal 111,160 14,357 --- 

Percent of Goal Achieved 0% 0% --- 

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  BMP = best management practice.   

2. Categories for watershed plan goals tracked by EPA for progress. All 319(h) Grant-funded implementation is reported. 
3. Data is reported by Baltimore County, which includes results of nongovernmental organization activities. 
4. All 319(h) Grant-funded implementation is reported. 
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7. Lower Monocacy River 
 
Location 
 
The Lower Monocacy River watershed encompasses 
194,700 acres (304 mi2) that drains portions of 
Frederick County (87%), Montgomery County (10%) 
and Carroll County (3%).  The mainstem of the 
Monocacy River is 58 miles long.  About 304 square 
miles of watershed drain into the tidal Potomac River 
and then the Chesapeake Bay.  Overall impervious 
cover is 4% but it is concentrated in two 
subwatersheds: Carroll Creek (18.6%) and Ballenger 
Creek (13.4%).  Land use in the watershed is: 

- 47% Agricultural 
- 30% Forest 
- 22% Developed land uses  

 
Goals and Implementation 
 
The Lower Monocacy River Watershed Restoration Action Plan was developed by 
Frederick County in 2004 to address the 168,960 acres (264 mi2) that drain Frederick 
County.  In 2008, the County used local funds to revise the Plan and EPA accepted the 
revision.  The Plan’s 25-year goals and implementation progress are presented in the 
following tables.  
 
Figure 13.  The photographs show two projects 
that were executed and completed during 2011 
using the 319(h) Grant.   
Left: Excavation of a wetland project installed at 
the Worthington Manor Golf Course in July 
2011.  
Below: Students and community volunteers 
work together to plant native trees, shrubs and 
grasses as part of the Urbana Elementary 
School’s bioswale project.  

 
 
 (The map and photos were 
provided by Frederick County 
Community Development Division 
Watershed Management Section.)  
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Table 14. Lower Monocacy River Watershed Plan Implementation Progress Summary 

Lower Monocacy Goals Lower Monocacy Implementation Progress 

Previous Years 
Parameter Unit 

Units 
Needed 

2011 
2008-2010 Pre- 2008 

Total 
Thru 2011 

Goal % 
Achieved 

Agriculture Pounds 582,949 NR NR NR NR NR 
Nitrogen 

Urban Pounds 67,049 532.6 1,003.0 571.0 2,106.6 3.14% 
Agriculture Pounds 57,337 NR NR NR NR NR 

Phosphorus 
Urban Pounds 11,615 46.6 76.2 33.4 156.2 1.34% 

Agriculture Pounds 18,342,280 NR NR NR NR NR 
Sediment 

Urban Pounds 2,348,084 9,225.6 23,225.0 13,149.7 45,600.4 1.94% 

Lake Linganore Goals Lake Linganore Implementation Progress 

Agricultural Pounds 601,489.60 NR NR NR NR NR 
Urban Pounds 92,106.30 2.1 20.2 25.6 47.9 0.05% Phosphorus 
Forest Pounds 4,186.70 NR NR NR NR NR 

Agricultural Tons 38,401 NR NR NR NR NR 
Urban Tons 3,615 0.4 4.5 4.6 9.6 0.26% Sediment 
Forest Tons 1,033 NR NR NR NR NR 

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  2. All 319(h) Grant-funded implementation is reported. 
3. Implementation accomplished with "other" funding sources may not be fully tracked or reported. 
4.  Lake Linganore drainage is a subwatershed with a TMDL that is within the larger Lower Monocacy River watershed. 

 
 

Table 15.  Lower Monocacy River Watershed - 319(h) Grant Projects Funding Implementation 

Estimated Load Reduction (5) Frederick County 
Project Description (1) 

Grant Year 
Project # (2) 

Grant 
Project 
Status 

319(h)  
Funds (3) 

Total Cost 
(4) Nitrogen 

(lb/yr) 
Phosphorus 

(lb/yr) 
Sediment 
(ton/yr) 

Lower Monocacy Watershed Restoration FFY05 #17 Closed $216,237.00 $360,395.00 615.9 43.9 8.2 
Urban Wetlands Program, Bennett Creek Pilot FFY07 #4 Closed $196,732.92 $327,888.00 101.3 18.5 1.6 
Bennett Creek Urban BMP Demonstration  FFY08 #4 In Progress $234,545 $390,900 194.5 45.1 4.4 
Lower Monocacy Green Infrastructure FFY10 #9 In Progress $318,396 $530,660 247 25.9 4.9 

(1) Implementation directly or indirectly supported by the 319(h) Grant.  Excludes projects/costs for management oversight, monitoring, etc. 
(2) Additional information at http://iaspub.epa.gov/pls/grts/f?p=110:199:618139948454479    Select “Find Projects”. 
(3) Closed projects = total 319(h) Grant funds expended for project.  Other projects = total 319(h) Grant to project excluding match. 
(4) Closed projects = reported total expenditure.  Other projects = projected total cost, including project activities in addition to implementation. 
(5) Closed projects = reported annual pollutant reduction.  Other projects = projected future pollutant reduction in the project scope of work. 
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8. Sassafras River Watershed 
 
Location 
 
The Sassafras River watershed encompasses 62,000 acres (96.9 mi2) that drains portions 
of three counties in two States Kent County, MD (57%), Cecil County, MD (28%) and 
New Castle County, DE (8%) with 13% of the watershed being surface water.  The 20.6 
mile-long Sassafras River mainstem flows into the Chesapeake Bay.  Impervious area 
covers 2.2% of the watershed.  Land use in the watershed is: 57% agricultural; 24% 
forest; 4% developed; 14% water, and; 1% wetland.  
 
Goal 
 
The Sassafras River Watershed Action Plan (SWAP) was developed by the Sassafras 
River Association (SRA), a private nonprofit organization, in 2009.  The Plan lists 
numerous goals to be achieved within 10 years.  
____________________ 
Figure 14.  The Sassafras River Watershed’s Six Subwatershed Areas.  (source: Sassafras Water Action 
Plan.  Sassafras River Association in partnership with the Center for Watershed Projection.  2009.  Page 3.) 
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Implementation in the Sassafras River Watershed  
 
Most of the goals outlined in the Sassafras SWAP require significant preparatory work before implementation.  In the past two years 
since EPA accepted the watershed plan, SRA has laid much of this ground work, which cannot be captured in load reduction totals.  The 
Sassafras Summary table below lists Plan goals that have a measureable environmental outcome relating to nonpoint source 
management.  Additionally, the SRA reports for 2011:  

- Signed up 2,046 new acres of cover crops in the SRA cover crop bonus program in the Sassafras watershed, based on a rolling 
two year average of total acres enrolled.   

- Held 6 community workshops focusing on building rain barrels, green landscaping and soil testing, and septic testing and BNR.  
- Built approximately 45 rain barrels and conducted 46 soil tests in priority neighborhoods 
- Conducted water testing, geotechnical analysis, survey work, and design for two major treatment wetlands downstream from 

CAFOs that will be fully constructed in 2012. 
- Conducted survey and design for a 1600 linear ft regenerative stormwater project to repair severely eroding woodland gully 
- Ordered prototype poultry manure injection unit for use in the Sassafras watershed in 2012, and laid ground work for conducting 

test plots with assistance from University of MD to determine effectiveness of the practice.   
- Conducted about 25 tests on private septic systems in the critical area to determine condition and eligibility for upgrade.  

 

Table 16.  Sassafras River Watershed - 2011 Implementation Progress Summary 

Goals Progress 

Implementation Progress (2) Total Pollutant Reduction 2009-2011 

Goal Number and Name Unit 
Units 

Needed 2011 
Previous 

Years 
(2009-10) 

Percent     
of Goal 

Achieved 

Nitrogen 
(lbs/yr) 

Phosphorus 
(lbs/yr) 

Sediment 
(tons/yr) 

#1 Road retrofit, stream restored project 3 0 0 0% NR NR NR 
#2 Stormwater retrofits project 4 NR 1 25% NR NR NR 
#5 Septic system upgrades  project 150 NR NR 0% NR NR NR 
#12 Stabilize eroding ravines miles 1 0 0 0% NR NR NR 
#13 Stabilize eroding shoreline miles 0.5 0 0 0% NR NR NR 
#14 Increase buffers (stream/shore) miles 3 0 0 0% NR NR NR 
#17 Agricultural cover crops acres/yr 5,000 NR NR 0% NR NR NR 
#21 Wetland creation projects 5 NR 1 20% NR NR NR 
#22 Agricultural BMPs acres 500 NR NR 0% NR NR NR 
1. 2011 = Calendar year.  NA = not applicable.  NR = not reported. 
2. No 319(h) Grant funds have been directed to this watershed.  Implementation using other funding sources may not be fully tracked or reported. 
3. Implementation progress reported was tracked and reported by the Sassafras River Association.  
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9. Upper Choptank River 
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e next page. 

 
Location 
 
The Upper Choptank River 
watershed encompasses 163,458 
acres (255 mi2) and drains portions 
of three Maryland counties 
(Caroline, Talbot and Queen 
Anne’s Counties) as well as a 
portion of Delaware.  The 20.6 
mile-long Sassafras River 
mainstem flows into the 
Chesapeake Bay.  Impervious area 
covers 2.2% of the watershed.  
Land use in the watershed is: 58% 
agricultural; 31% forest; 8% 
developed and; 3% water.  
 
Goal 
 
In the Upper Choptank River 
watershed plan, which was 
developed by Caroline County in 
2010, the goal with a measureable 
water quality result is to reduce 
nonpoint source nutrient loads: 

- Total nonpoint source 
nitrogen reduction:  
704,000 pounds/year 

- Total nonpoint source 
phosphorus reduction: 
34,500 pounds/year 

 
Implementation 
 
Reporting of implementation to meet watershed 
plan goals since plan completion in 2010 
includes two 319(h) Grant-funded projects as 
summarized on th
 
Figure 15.  
Left:  Cover crops like that shown in this agricultural field 
are an important annual best management practice to 
implement as part of meeting nutrient reduction objectives 
in the Upper Choptank River watershed plan.  
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Table 17.  Upper Choptank River Watershed Plan Implementation Progress Summary 

2011 Implementation Previous Implementation 2010 (4) 
Categories (3) 

Units Count Nitrogen (lb) Phosphorus (lb) Sediment (ton) Projects Nitrogen (lb) Phosphorus (lb) Sediment (ton) 

Agricultural Cover Crops acres NR NR NR NR NA NA NA NA 

Agricultural BMPs (all others) 
# of 

BMPs 
NR NR NR NR NR 23,456 2,498 NR 

Urban BMPs (all) 
# of 

BMPs 
NR NR NR NR 30 675 185 19 

                    

TOTAL Pollutant Reduction 0 0 0   24130.6 2683.2 19 

Watershed Plan Goal 704,000 34,500   

Overall Total  Pollutant Reduction 24,131 2,683 19   

Percent of Goal Achieved 3.4 7.8   

1. 2011 = Calendar year.  NA = not applicable.  NR = not reported.  BMP = best management practice.  2. All 319(h) Grant-funded implementation is reported. 
3. The Upper Choptank watershed plan has numberous BMP goals that are aggregated into the broad categories listed in this table.  Implementation that does not involve 
319(h) Grant funds may not be fully tracked or reported. 

4. Previous implementation data was provided by Caroline County.  The agricultural BMP data supersedes that reported in the 2010 Annual Report.  The urban BMP data 
reported for previous implementation was not available at the time of the 2010 Annual Report. 

 
 

Table 18.  Upper Choptank River Watershed - 319(h) Grant Projects Funding Implementation 
Estimated Load Reduction (5) Baltimore County 

Project Description (1) 
Grant Year 
Project # (2) 

Grant Project 
Status 

319(h) 
Funds (3) 

Total Cost 
(4) Nitrogen 

(lb) 
Phosphorus 

(lb) 
Sediment 

(ton) 
Caroline County DPW Stormwater Retrofit FFY2010 #7 Construction 46,440 77,400 NR NR NR 

(1) Implementation directly or indirectly supported by the 319(h) Grant.  Excludes projects/costs for management oversight, monitoring, etc.  Project prior to 
July 2009 are not presented. 

(2) Additional information is available at http://iaspub.epa.gov/pls/grts/f?p=110:199:618139948454479    Select “Find Projects” and select “Maryland”, grant 
year, project #. 

(3) Closed projects = total 319(h) Grant funds expended for project.  Other projects = 319(h) Grant allocated.  Excludes match. 
(4) Closed projects = reported total expenditure.  Other projects = projected total cost. 
(5) Closed projects = reported annual pollutant reduction.  Other projects = projected future pollutant reduction. 
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V. Areas of Concern/Recommendations/Future Actions 
 
Key challenges addressed by the NPS Program in collaboration with other state efforts include:  
 
Urban/Suburban Nonpoint Source Pollution is increasing:  Maryland has seen tremendous 
population growth over the last several decades and the trend is projected to continue.  An 
accompanying trend is a decrease in the number of people per household.  These trends 
contribute to increasing development acreage, increasing impervious area as a percentage of the 
landscape and a tendency for increasing urban stormwater runoff and the nonpoint source 
pollutant loads associated with it.  The State has had two long-standing programs in place to 
control pollution generated from the development of land.  The Maryland Department of the 
Environment (MDE) is responsible for administering these two programs that are erosion and 
sediment control and stormwater management.  For over 40 years, Maryland’s erosion and 
sediment control program has required that specific vegetated techniques and structural practices 
be implemented and plans be designed, reviewed, and approved to control runoff from 
construction sites.  This statewide program has undergone numerous changes and improvements 
over the last four decades, the last of which occurred recently. 
 
In January 2012, MDE completed a comprehensive two year process of modifying the 
regulations governing erosion and sediment control.  This effort culminated in the adoption of 
the “2011 Standards and Specifications for Soil Erosion and Sediment Control” (Standards).  
These Standards improved the design of practices found in previous versions of the document 
(last edition dated 1994) and was based on current technology and experience and exhaustive 
public input from various development related communities.  Accompanying the Standards were 
changes to the Code of Maryland Regulations (COMAR 26.17.01) that further improved 
construction site runoff management.  Major improvements included limiting the amount of 
earth allowed to be disturbed for any project to 20 acres, and decreasing the time that soil is 
allowed to remain bare.  Stabilization is now required to be applied within 3 days to site 
perimeters and controls and 7 days to inactive areas (previously 7 and 14 days, respectively). 
 
The State’s stormwater management program has also undergone numerous changes since it was 
first implemented in 1982.  Recently however, MDE overhauled the way new development 
runoff is controlled by requiring the use of environmental site design (ESD).  This represented a 
significant sea change in how stormwater management is to be designed.  Prior to the passage of 
the Stormwater Act of 2007 (Act), Maryland allowed large, structural practices to be used to 
manage runoff from new and redevelopment projects.  The Act mandated that MDE alter this 
approach in order to use ESD to better mimic natural hydrology. 
 
Code Of Maryland Regulations (COMAR 26.17.02) modifications adopted in May 2009 now 
require better site planning, nonstructural techniques, and small-scale structures to be used to 
replicate the runoff characteristics of “woods in good condition” and reach a standard of 
maximum extent practicable (MEP).  MEP is to be reached using alternative surfaces, green 
roofs, rainwater harvesting, rain gardens, micro-bioretention, and landscape infiltration.  MDE 
revised Chapter 5 of the 2000 Maryland Stormwater Design Manual, provided guidance and 
ESD examples, and reviewed and approved all county and municipal stormwater management 
ordinances all in an effort to improve Maryland’s program.  Local implementation for private 
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development and MDE implementation for State and federal construction projects has been 
ongoing since May 2010. 
 
Additional information related to urban/suburban nonpoint source pollutant control:  
http://mde.maryland.gov/programs/Water/StormwaterManagementProgram/SedimentandStormw
aterHome/Pages/Programs/WaterPrograms/SedimentandStormwater/home/index.aspx  
 
Another ongoing effort to improve NPS management in Maryland is State Agency input and 
assistance to local governments regarding their Comprehensive Plans, which are used by 
Counties to establish long term direction for their decisions regarding use of land, resources, etc.  
During 2009-2010 when local governments were working to integrate Water Resource Elements 
(WRE) into their Comprehensive Plans, MDE assisted by:  1) developing NPS analysis tools for 
use by local governments, 2) providing direct staff assistance in using these tools and in meeting 
NPS program objectives, and 3) reviewing and commenting on the local government’s drafts.  
Now in continuing these efforts, MDE receives proposed changes to local Comprehensive Plans 
through the State’s Clearing House Review process and offers recommendations and assistance 
designed to promote effective NPS management by local government.  
 
Resource Constraints/Measurable Environmental Results:  As federal and state budgets grow 
tighter, there is a push for all programs to demonstrate their effectiveness at producing results. 
The national Nonpoint Source Program is under pressure to demonstrate program effectiveness 
through measurable environmental results.  Over the past two decades, the Maryland NPS 
Program has focused on a targeted watershed approach to help target resources in a way that 
would generate measurable results.  Although the logic is compelling, findings of a retrospective 
assessment of results for the past two decades are not as compelling.  Maryland’s NPS Program, 
in coordination with EPA Region III, will evaluate the findings in a manner that has the greatest 
potential to generate measurable results.  In coordination with EPA Region III, the NPS Program 
will selectively target program resources consistent with the following priorities: 
 
Protection of high quality (Tier II) waters:  The 319 Program is supporting implementation of 
Maryland’s anti-degradation regulations by funding biological monitoring.  This is being 
targeted to Tier II waters in which there are proposed development activities. This monitoring 
supports MDE decision-making and provides data to evaluate the effectiveness of the anti-
degradation policies and support future policy refinements. 
 
Biological Restoration Initiative:  Maryland uses biological data from streams as one gauge of 
potential degraded conditions.  If the percentage of degraded streams in a watershed exceeds a 
certain threshold, Maryland formally identifies that watershed on the State’s list of impaired 
waters.  Because watersheds that are just below the threshold of impairment may have a higher 
potential for restoration than those that are significantly more degraded, resources from the 
319(h) NPS Program are being directed to these marginally impaired watersheds in an effort to 
remove them from the State’s impaired waters list.  The 319(h) Grant funding for this Biological 
Restoration Initiative (BRI) was coordinated in 2010 with the State’s Chesapeake and Coastal 
Bays Trust Fund (Trust Fund) grant program trough the Trust Fund’s targeting scheme.  
Coordination between Federal 319(h) Grant and the State Trust Fund will continue in 2012.  It is 
anticipated that this coordination will assist in providing leveraging opportunities for funding in 
the future. 
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Reducing nutrient and sediment pollution to the Chesapeake Bay:  Nutrient and sediment 
pollution are the main causes of impairment of our tidal waters.  These pollutants have been the 
focus of EPA’s development of TMDLs for the Chesapeake Bay.  The 319 Program provided 
resources to support the development of Maryland’s Phase I and Phase II Watershed 
Implementation Plans (WIP).  In addition to this Chesapeake Bay restoration planning, the 319 
Program is coordinating implementation grant proposals through Maryland’s Trust Fund, which 
targets resources to areas with the greatest nutrient loading to the Bay and to the BRI target areas 
discussed above.  As attention turns from WIP planning to tracking, reporting and validation of 
implementation the 319 Program will continue to play a vital role in refining and implementing 
these systems in coordination with the Chesapeake Bay Regulatory and Accountability Program 
(CBRAP) grant. 
 
Improvement of Impaired Waters:  Maryland has a two-track system for targeting resources to 
improving impaired waters.  Both priority tracks are designed to address EPA’s Strategic goals 
of improving living resources and showing observable water quality improvement.  They also 
increase the likelihood of generating success stories discussed below. 
 
One track is to identify waters with high recovery potential for removal from Maryland’s 303(d) 
list.  These waters tend to be impaired just slightly beyond the threshold of water quality 
standards or are conducive to restoration in other ways, e.g., the State has significant control over 
the sources of impairment. During 2009, MDE assessed the list of waters with biological 
impairment and ranked them to identify watersheds that have the highest potential for removal 
from Maryland’s 303(d) list.  Beginning in 2010, MDE integrated these priorities into the 319(h) 
grant selection criteria and into the State’s criteria for dispersing Trust Fund grant.  319 grant 
funds were subsequently directed to field assessments of the causes of stream degradation and 
opportunities for remediation for several highly ranked waters.   
 
Another example of this first track of priority attention is the continued 319 Program funding of 
acid mine drainage (AMD) restoration projects in Western Maryland.  Because theses projects 
can be engineered to control sources of acidity, they have a high potential for meeting pH water 
quality criteria thereby resulting in their removal from Maryland’s 303(d) list.  
 
One challenge with this track is that soliciting implementation partners and directing funding to 
these types of projects must compete with the high-profile Chesapeake Bay restoration initiative.  
The 319 Program will make a concerted effort to balance resources in view of the dominant 
interest in Bay restoration. 
 
The second track is to show incremental improvement in water quality short of removal from the 
303(d) list. The waters prioritized for this objective tend to be intensely degraded with apparent 
low-cost opportunities for remediation.  Due to the intense level of degradation, improvements 
tend to be more readily observable than cases of less degradation. A classic example of this is the 
situation of over grazing in or near streams, which cause multiple impacts including elevated 
bacteria, nutrients and sediments as well as physical stream degradation. Targeting these cases 
presents the opportunity to address multiple kinds of impairment with the same restoration 
actions.  The 319 Program’s pioneering use of the synoptic survey monitoring technique, which 
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collects numerous samples within a watershed, provides information at a fairly high resolution 
for use in both targeting and evaluation of progress in the future. 
 
Documenting Success Stories:  Maryland is committed to documenting NPS management & 
implementation success stories.  A challenge in doing this is that site-specific environmental 
monitoring of NPS best management practice implementation documenting before/after change 
in terms of in water quality or in-stream biology improvement requires significant effort and 
investment.  This investment is frequently not part of the BMP project itself.  Commonly, 
generating sufficient monitoring documentation requires years of data collection in a local 
watershed where the environmental improvements produced by the BMPs are not obscured by 
weather variability and other sources of impairment.  Additionally, long term monitoring before 
and after installation of BMPs has sometimes shown that environmental improvements in 
receiving streams may take years to appear due to environmental conditions like travel time 
through groundwater and effects of historic pollutant storage that can linger long after BMPs are 
installed.  Consequently, it is difficult: 1) to identify partners who had initiated their success story 
monitoring years prior to BMP implementation, 2) to find adequate monitoring data/analysis to 
verify results, and 3) to assemble documentation that can survive critical technical review.  
The Sligo Creek Success Story, Stream Restoration Reduces Peak Flow and Brings Back the 
Fish presented in Appendix E met these challenges and was submitted to EPA in 2011.  
 
To help meet these challenges in the future, MDE continues to seek out partners who volunteer 
to help generate success story documentation.  Additionally, MDE is focusing a percentage of 
319(h) Grant funded monitoring on generating monitoring data in watersheds with targeted NPS 
BMP implementation so that documentation for potential success stories can be developed.  
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